

PROPOSAL

JECRC University

Landing Page — “Build Your World”

Prepared for
JECRC University

Prepared by
Broombuilds (s20)

Date
24 August 2026

Project Overview

Broombuilds will design and build a single, high-craft landing page for JECRC University — “Build Your World” — built around a scroll-scrubbed campus tour, JECRC's brand colours, and the university's own facts and figures (32 acres, 26,000+ students, 11 schools, 27 years). The page is built to convert visits into enquiries: a clear story, a fast load, and a call to action that follows the visitor down the page.

What's Included

- One full landing page, desktop and mobile responsive
- Scroll-driven hero tour built from your campus footage
- University overview, schools showcase, campus life, facilities sections
- Illustrated visit / location section with admissions CTAs
- Brand colours, typography and motion applied throughout
- Performance-tuned build (no bloated animation libraries)

Timeline — 15 Days

From kickoff to launch in 15 working days, run as one continuous build with two built-in review rounds rather than a long back-and-forth.

Day	Phase	What Happens
Day 1–2	Kickoff & Content	Brand assets, copy, photography and campus footage collected; content finalized against the page structure.
Day 3–5	Structure & Design	Section layout, visual direction and motion approach locked in on the live build.
Day 6–10	Build	Full page built: hero tour, schools showcase, campus life, facilities, visit section, footer.
Day 11–12	Review Round 1	Page shared for review. First round of revisions applied.
Day 13	Review Round 2	Second round of revisions applied.
Day 14	QA & Polish	Cross-device testing, performance pass, copy/asset final check.
Day 15	Launch	Page goes live.

Timeline assumes content, brand assets and footage are supplied on or before Day 1, and that review feedback is returned within 24 hours of each round.

Revisions

Two rounds of revisions are included in the build, scheduled on Day 11–13 above — enough to refine copy, imagery, spacing and small layout adjustments before launch.

- Included: copy edits, image swaps, spacing/layout refinement, minor section reordering

- Not included in the base rounds: new sections, structural redesign, or a change in creative direction — these are scoped and quoted separately

Additional revision rounds beyond the two included, if needed after launch prep, are billed at [₹X per round].

Post-Launch Support

The 15-day timeline and fee cover design, build and launch. Ongoing care after launch — content updates, small fixes, monitoring — is a separate monthly plan, billed month to month with no lock-in.

Included	Response Time	Monthly Fee
Content/copy updates, minor image swaps, uptime monitoring, small bug fixes	Within 48 hours	[₹X / month]

Support is optional and can start or stop any month. Not required to accept this proposal.

Investment

Item	Cost
Landing page design & build (15 days, 2 revision rounds)	[₹X]
Additional revision round (beyond the 2 included)	[₹X / round]
Post-launch support (optional, monthly)	[₹X / month]

Payment terms: [50% to begin, 50% on launch] — or as agreed.

Next Steps

- Confirm scope and fee
- Sign off on this proposal
- Share brand assets, copy and campus footage
- Kickoff — Day 1 of 15 begins

Broombuilds (s2o)

k@secretworld.ai